Agenda Item No. 7.0

233 South Wacker Drive
Suite 800
Agency for Planning Skt -

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: May 6, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 162 local projects have been initiated. Of these, 102 projects have
been completed, 49 are fully underway, and 11 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

AP
Project C11::1 d Timeline Assistance type Status and notes
Al in-
Cagrorelril’irzvﬂle Fox Mav 2014 Village staff and the steering committee have reviewed the draft
2P . Brian Daly y Staff assistance | recommendations memo, which CMAP staff is finalizing. CMAP staff
River corridor plan Aug. 2015 has begun the plan development phase of the project
\% .
(see website) e p p P PO
All Steering Committee comments, and Village staff responses to
Arlington Heights Steering Committee comments, incorporated into existing conditions
. . John May 2014- . ) . ) . )
bicycle-pedestrian plan O'Neal Aue. 2015 Staff assistance | report. Village has approved all revisions, and Steering Committee is
(see website) & currently reviewing. Key recommendations memo approved by
Village and Steering Committee.
Lindsay May 2015- , ‘
A : .
urora downtown plan Bayley July 2016 Staff assistance Newly added to monthly report. Scoping underway
. Steering Committee met April 22 and decided the public will be given
Barrington area . . . . .
. s Jack June 2014- Consultant three alternatives to consider in the May public meeting. The preferred
bikeway feasibility . : . . . . o
tud Pfingston | June 2015 assistance route will be determined after input from the public meeting is
Sy included.
Berwyn parking study | Lindsay Nov. 2013- . Existing Conditions Report draft report sent to Steering Committee.
) Staff assistance ) . . .
(see website) Bayley Sept. 2015 Mid-May Steering Committee meeting planned.
Staff and
B i Kristi .2013-
erwynzonmng st Jan. 2013 consultant Staff submitted a draft zoning code for the City’s review.
revisions (see website) | Ihnchak July 2015 .
assistance
A Steering Committee meeting to kick off the project was held on April
Blue Island capital Evy Apr.-Dec. . 22. CMAP staff is working with the Steering Committee on developing
) . Staff assistance e 1 i . . . o . . .
improvement plan Zwiebach | 2015 a “wishlist” of projects, project selection criteria, and financial analysis.
The next Steering Committee meeting will take place in June.
ick-off i ith hedul . hol
Calumet Park planning | Sam May 2015- . Kick-of mee"cmg?7 wit ‘ 'staff sch edu ?d forh May 12. Stake 0 Flers
. Staff assistance | currently being identified for interviews in late May. Existing
priorities report Shenbaga | Feb. 2016 .\ . .
conditions analysis to begin in early May.
Campton Hills zoning -
.. Kristin Jul. 2014- Consultant ) ) . .
d subd Th th t d will ked back May.
and subdivision Ihnchak Oct. 2015 assistance e project has been put on pause and will be picked back up in May

regulations
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning

CMAP

Project lead Timeline Assistance type Status and notes
CMMC infrastructure | Martin Nov. 2014 . The H‘lfrastructure subcommittee of the CMMC met on Aprll. 24 and
rioritization Mennineer | Mav 2015 Staff assistance | unanimously selected the Touhy Avenue Improvements project as the
P & Y TIGER application that the CMMC would support.
Carol Stream Staff has completed the recommendations memorandum and has
. Trevor Feb. 2014- . . . . .
comprehensive plan . Staff assistance | begun the draft plan. Valerie Kretchmer Associates is now undertaking
. Dick July 2015 .
(see website) a market analysis of three key redevelopment areas.
Chmago P'1lsen—L1ttle Evy Dec. 2013- . CMAP staff is working with DPD to prepare for community workshops
Village neighborhood . Staff assistance
. Zwiebach | Sept. 2015 scheduled for June.
plan (see website)
. Six responses to the RFP were received. Staff and partners are
Chicago Pullman . L - . . .
. . Lindsay June 2015- Consultant reviewing the submissions. Interviews will be held in May.
National Historic Park : . . .
. Bayley Sept. 2016 assistance Recommendation for consultant selection will be brought to the Board
transportation plan .
in June.
. A Steering Committee meeting to discuss the Draft Goals, Objectives,
Chicago West Pullman . . . .
. Evy Oct. 2014- Consultant and Projects was held on April 28. The consultant team is working on
neighborhood plan (see . . e . .
. Zwiebach | Sept. 2015 assistance finalizing the recommendations and concept plans based on Steering
website) )
Committee feedback.
Chicago Heights . . . . :
; Kendra Apr. 2013- _ Newly completed. Chicago Heights City Council adopted plan at their May 4
comprehensive plan (see , Staff assistance ,
. Smith May 2015 meeting.
website)
Chinatown Stephen Apr. 2013 Final version of plan completed. Began planning for communi
neighborhood plan (see P Pr- Staff assistance . P P - oeganp S vy
website) Ostrander | May 2015 signing ceremony (targeted for late May).
Cicero comprehensive | Jonathan | Apr.2014- Consultant A visioning meeting was held on March 11. The consultant is currently
plan (see website) Burch Sept. 2015 assistance working on the key recommendations memo.
Crete comprehensive Jack May 2014- Consultant Draft ex1st1r'1g conditions report ‘expected in early May, with CMAP and
. . partner review completed by mid-May. Draft will go to the steering
plan Pfingston | Nov. 2015 assistance .
committee May 21.
Crystal Lake The steering committee is currently reviewing the Existing Conditions
. Mar. 2014- . . . L
transportation plan Nora Beck Staff assistance | Report and will be meeting on May 7. The visioning workshop has
. Oct. 2015
(see website) been scheduled for June 17.
DuPage Kendra Sept. 2013- . , . . .
taff t AP staff k 1 t of the final plan f lication.
County/Addison Smith May 2015 Staff assistance | CMAP staff is working on layout of the final plan for publication
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake

CMAP

Project lead Timeline Assistance type Status and notes
Homes for a Changing
Region project (see
website)
DuPage County / Drew CMAP staff have received and are reviewing existing conditions
Hanover Park Homes s Nov. 2014- Consultant . . . o
. _ Williams- . reports with consultants. After review, those reports will be distributed
for a Changing Region Oct. 2015 assistance .. .
) Clark to municipal staff in May.
project
gjll—lljaalieb(ijsllclllzgilgm- John May 2015- Consultant Consultant interviews were held April 24. Board approval of
i~ . O'Neal Sept. 2016 assistance consultant selection will be sought at the May 13 meeting.
pedestrian planning
DuP
v a.ge Qqunty . Louise June 2014- . CMAP staff is developing sustainability indicators and baselines for the
sustainability guide Staff assistance , . : .. .
. Yeung July 2015 County campus. The Steering Committee is reviewing the Guide.
(see website)
Elmwood Park zoning | Patrick Nov. 2014- Staff assistance A Steering Committee meeting to kick off the project was held in
assessment Day Aug. 2015 February. Stakeholder interviews were completed in April.
Endeleo Institute Kendra Feb.-Oct CMAP staff is currently scheduling and conducting key stakeholder
planning priorities Smith 201 5 ’ Staff assistance | interviews. A project market analysis is underway with Valerie
report (see website) Kretchmer Associates. Community data analysis is ongoing.
Fox Lake planning Jack Dec. 2014- ‘ Drafting of context pqrtlon of the report underway, with
N . Staff assistance recommendations
priorities report Pfingston | June 2015 . .
to be incorporated later in May.
Franklin Park Jessica Apr. 2015- . Village Board passed a resolution approving the project scope and
. Staff assistance . .
comprehensive plan Gershman | June 2016 MOU on April 6. Internal research and mapping are underway.
lenvi tural May-Dec.
rGesecf:;:e‘: ;& ;ra Brian Daly 5 Oig e Staff assistance | Scoping underway.
Eight proposals were received in late March and reviewed and scored
Covernors State by the primary project team (three CMAP, three GSU representatives).
Universitv ereen Holly June 2015- Consultant The top four consultant teams were interviewed on April 27.
Y8 Hudson May 2016 assistance Additional deliberations among project team members and

infrastructure plan

negotiations with the top-ranked consultant will occur during May.
Board approval of the consultant selection is expected in June.
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http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo

CMAP

Project lead Timeline Assistance type Status and notes
Harvard . . o i e .
comprehensive plan Nora Beck May 2014- Staff assistance The Steering Committee finalized the existing conditions report at their
p . Nov. 2015 April meeting. The visioning workshop has been scheduled for May 20.
(see website)
. Patrick May 2015- Consultant Responses ’Fo RFP.were reviewed in March and interviews were
Huntley zoning update . conducted in April. Board approval of consultant selection will be
Day Apr. 2016 assistance .
sought at the May 13 meeting.
Kane County health , . .
. Stephen July 2014- . CMAP staff awaited completion of final component of report by Kane
impact assessment Staff assistance
. Ostrander | May 2015 County.
(see website)
Staff and
Kendall County July 2015- .
industrial market study TBD Mar. 2016 con’sultant Newly added to monthly report. Scoping underway.
assistance
The land use planning effort is underway and approximately 75%
Lake County Route complete. Corridor land use scenarios, including open space and
Staff and natural resource networks, have been developed and are being
53/120 land use plan Jason Nov. 2013- . s . e 1 .
. consultant discussed individually with municipalities. The Plan outline and a Plan
(see CMAP website Navota Dec. 2015 . ) . .
and project website) assistance implementation strategy are being researched and developed. The
Proj Land Use Committee met for the sixth time on April 16, and the next
meeting is tbd.
Draft key recommendations memo completed internal review by
Lake County / Round project team (CMAP, MPC, MMC, and Lake County Community
Lake Homes for a Foundation) and following revision, memo forwarded to project
. . Stephen July 2014- . . . . . .
Changing Region Staff assistance | steering committee. Began scheduling of meetings to discuss memo
. Ostrander | Oct. 2015 . . . .
project (one meeting with municipal members and another with members from
(see website) non-profits and Lake County government, to be followed by another
with all members).
Internal interviews of staff were completed in April. External
Lemont development Jake Seid Jan.-June Consultant interviews will be completed by mid-May. Upon completion,
review process analysis 2015 assistance consultant will begin analyzing techniques for streamlining the
development review process.
Lyons comprehensive | Jason July 2013- . Final plan has been formatted and is ready for public hearing and
. Staff assistance . . . .
plan (see website) Navota May 2015 adoption, which are anticipated for May.
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http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons

CMAP

Project lead Timeline Assistance type Status and notes

McHenry County A meeting of the three-county steering committee was held in April.
Comprehensive Jonathan | Jan-Sept Staff and Another McHenry County steering committee meeting is planned for
Economic Burch 20 1'5 P consultant early May. A preliminary summary of existing economic conditions
Development Strategy assistance and key questions has been completed and will guide upcoming
(website) discussions.
North Aurora Jack Jan. 2014- Consultant Steering Committee m?t ‘fo discuss dre?ft plan April 8. Praft will go

. . . before the Plan Commission May 8, with Board adoption expected by
comprehensive plan Pfingston | June 2015 assistance

early June.

North Chicago Existing conditions report was presented to Steering Committee on

) . May 2014- . . e . .
comprehensive plan Jake Seid Oct. 2015 Staff assistance | March 31. A series of community visioning sessions will be scheduled
(see website) ' in May and June to help address ongoing public outreach issues.
O’Hare area truck route | Jessica Consultant )

TBD Newly added t thi t. S d .
coordination Gershman assistance cory aucied 10 MOMELY TEpoTt. SCOPHE UNAerivay
Oswego-Montgomery- Municipal staff participated in a shared service roundtable that
Yorkville shared Louise May 2014- . included a presentation from the Village of Glenview about the
) Staff assistance .. . e . . . .
services study (see Yeung July 2015 Municipal Partnering Initiative and discussions about implementing
website) shared services in Oswego, Montgomery, and Yorkville.
f
Park Forest zoning Kristin June 2013- Staff and Staff drafted sections of the UDO and expects to complete a draft
. . consultant . . .
revisions (see website) | Ihnchak Aug. 2015 . ordinance for internal review in May.
assistance
Pingree Grove Jack Aug. 2014- Consultant Received and reviewed the preliminary plan recommendations memo.
comprehensive plan Pfingston | Aug. 2015 Assistance Draft plan expected in June.
Regional truck Jessica Jan. 2015- Consultant Consultant interviews occurred on April 24. Board approval of
permitting project Gershman | June 2016 assistance consultant selection will be sought at the May 13 meeting.
Richton Park zoning Jake Seid Nov. 2014- Consultant Consultant provided an outline of the proposed Ordinance and is in the
revisions Sept. 2015 assistance process of drafting new Ordinance language.
Roselle comprehensive Feb. 2015- Consultant Project kickoff and first Steering Committee meeting held April 13.
Dan Olson . . . .
plan Mar. 2016 assistance Data collection and stakeholder interviews underway.
Steering Committee meeting held on April 2. Comments received and

Rosemont . . .

. Sam Oct. 2013- . edits completed. Public comment period underway. Web survey
comprehensive plan Staff assistance . . . .

Shenbaga | June 2015 launched in early April, posters of Plan recommendations put up in

(see website)

several Village locations, senior citizens workshop scheduled for May 6.
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http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont

CMAP

Project lead Timeline Assistance type Status and notes
South Elgin zoning Patrick Oct. 2014- . Stakeholder interviews began in March and will conclude in late April.
Staff assistance o ., .
update Day May 2016 Existing conditions review has begun.
South Holland Stephen Apr. 2015- ' Villag§ approved project scope and MOU, and. formed project sjceering
. Staff assistance | committee. CMAP staff prepared project website, began preparing full
comprehensive plan Ostrander | July 2016 . o e
outreach strategy and planning for the existing conditions report.
SSMMA Calumet Mav 2014 Staff and CMAP has reviewed the Chicago Jobs Council’s revised drafts of its
Green Manufacturing | Brian Daly May 2015 consultant existing conditions report and sustainability matrix and is awaiting the
Partnership Y assistance revised version.
SSMMA Complete John uly 2014- . Qutline f01T ‘limited” ECR ﬁnalize.d and. draft Yersion of E.CR currently
, Staff assistance | in production. Focus group meeting with cycling groups in south
Streets plan O’'Neal Sept. 2015 _
suburbs being planned for May.
Ste.ge‘r ‘planning Jonathan | Feb.- Oct. ‘ Effor@ to date have focused on community outreach, C(?nducting
priorities report Burch 2015 Staff assistance interviews and a focus group. Research on key economic development
(website) and infrastructure topics is underway.
1 ] Dec. 2013-
;ZZZZBC;ZZ:Z)MSIW Nora Beck A;i. Zg 13; Staff assistance Village Board adopted the Comprehensive Plan on April 6, 2015.
UIC multimodal . . . . o
. Lindsay June 2013- . Final plan approved by Steering Committee on February 3 and is being
transportation plan Staff assistance
. Bayley May 2015 formatted. No update.
(see website)
Villa Park zoning Patrick uly 2015- Consultant .Respo'nses ’Fo RFP were reviewed in April, and finalists 'sele'cted for
. . interviews in May. Board approval of consultant selection is expected
ordinance Day Oct. 2016 assistance .
in June.
Waukegan subarea Stephen Oct. 2012- . No update (CMAP staff awaited City’s decision on timing of final
. Staff assistance . . .
plan (see website) Ostrander | May 2015 presentation of plan to City Council for approval).
West Suburban
Chamber of Commerce Staff assistance
and Industry cargo- Evy June 2014- and small No update
. y catg Zwiebach | Sept. 2015 pdate.
oriented development contract
plan
AP and Vill taff ided feedback on the draft t t
Westchester zoning Kristin Nov. 2014- Consultant SM an d lt, agesa p;‘ ovt de tee Pac on '(Et ra Cct)‘ncelho s{)re‘por
ordinance Ihnchak Oct. 2015 assistance recommendations memo), and a steering committee meeting is being

scheduled.
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http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan

CMAP

Project lead Timeline Assistance type Status and notes
Will County Preston Trevor May 2015- The County is in the process of adopting the MOU/Scope of Work. A
Heights neighborhood Dick May 2016 Staff assistance | kick-off meeting with the Steering Committee is tentatively being
plan scheduled in May.

. Steering Committee meeting held on April 20 to go over existing
gi;ire%iiifz;rlan Sam Sept. 2014- Staff assistance conditions report. Comments received and edits underway. Public
(see website) Shenbaga | Sept. 2015 Visioning workshop scheduled for May 7 and meeting with State

— Representative, IDNR, and Lake County FPD scheduled for May 11.
Zion comprehensive Nora Beck Feb. 2014- Consultant Draft plan under review by CMAP, and will be provided to steering
plan (see website) June 2015 assistance committee following review.
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http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
http://plan4zion.com/

